

User Beam Mode Schedule 2013/I
(Final : Approved EDMB251, 24 October 2012)

Jan. 2013		Feb. 2013		Mar. 2013		Apr. 2013		May 2013		Jun 2013		Jul 2013	
1		1		1		1	14 7/8+1	1		1	M D T	1	27 7/8+1
2		2	7/8 + 1	2	H	2	M D T	2		2	M D T	2	M D T
3		3		3		3	PSS	3	16 b	3	M D T	3	
4		4	6	4	10	4		4		4	23 Buffer	4	
5		5	M D T	5	M D T	5	7/8 + 1	5		5	7/8 + 1	5	7/8 + 1
6		6	M D T	6		6		6	M D T	6		6	
7	2	7		7		7		7	19	7		7	
8		8		8		8	15	8		8	7/8 + 1	8	28
9		9	7/8 + 1	9	16 b	9	M D T	9		9		9	M D T
10		10		10		10		10	16 b	10	24	10	
11		11	7	11	11	11		11		11	M D T	11	
12		12	M D T	12		12	Uniform	12		12		12	7/8 + 1
13		13		13		13		13	20	13		13	
14	3	14		14		14		14	M D T	14	7/8 + 1	14	
15		15	7/8 + 1	15		15	16	15		15		15	29
16		16		16		16	M D T	16		16		16	M D T
17		17		17		17		17	4	17	25	17	
18	Start-up	18	8	18	12	18		18	*	18	M D T	18	
19	M D T	19	M D T	19		19	7/8 + 1	19	10 mA	19		19	Uniform
20	M D T	20	PSS	20		20		20	21	20		20	
21	M D T	21		21		21		21		21	7/8 + 1	21	
22	4	22	7/8 + 1	22	Restart	22	17 Rad	22		22		22	30
23	Buffer	23		23	M D T	23	M D T	23		23		23	M D T
24	7/8 + 1	24		24	M D T	24		24		24	26	24	PSS
25		25	9	25	M D T	25		25		25	M D T	25	
26	7/8 + 1	26	M D T	26	13 Buffer	26	16 b	26		26		26	
27		27	H	27	7/8 + 1	27		27	22	27		27	7/8 + 1
28	5	28		28		28		28		28	7/8 + 1	28	
29	M D T			29		29	M D T	29		29		29	
30	7/8 + 1			30	7/8 + 1	30	16 b	30		30		30	31
31				31				31	Restart			31	

End 2012/II:

28 February 2013

End 2013/I:

31 July, 08:00

2013/I: 1 March 2013 to 31 July 2013

Shut-down	174 7/8 + 1 filling	36 Uniform filling
MDT	12 Hybrid mode	0 2 * 1/3 filling
PSS	75 16 bunch	21 4 * 10 mA
Rad	1 Radiation Tests	

User Beam Mode Schedule 2013/I
(Final : Approved EDMB251, 24 October 2012)