

User Beam Mode Schedule 2022/II
(Final: Approved EDMB 462, 17 March 2022)

Aug. 2022	Sept. 2022	Oct. 2022	Nov. 2022	Dec. 2022	Jan. 2023	Feb. 2023
1 31	1	1 Uniform	1 M D T	1	1	1
2	2 16 b (75mA)	2 (200mA)	2	2 16 b (75mA)	2 1	2
3	3	3 M D T	3 Uniform	3	3	3 7/8 + 1
4	4	4 PSS	4 (200mA)	4	4	4 (192+8mA)
5	5 M D T	5 40	5	5 M D T	5	5
6	6 36	6	6	6 49	6	6 6
7	7	7 7/8 + 1 (192+8mA)	7 M D T	7	7	7 M D T
8 32	8 16 b (75mA)	8 (192+8mA)	8 45	8 4 b (40mA)	8	8 M D T
9	9	9	9	9 2	9	9
10	10	10 41	10 7/8 + 1 (192+8mA)	10	10	10 Uniform (200mA)
11	11	11	11	11	11	11
12	12 M D T	12	12	12 50	12 Start-up	12
13	13 37	13	13	13	13 M D T	13 M D T
14	14	14	14 M D T	14	14 M D T	14 7
15 33	15 7/8 + 1 (192+8mA)	15	15 46	15	15 M D T	15
16	16	16	16 24x8+1 (192+8mA)	16	16 M D T	16 7/8 + 1 (192+8mA)
17	17	17 42	17 (H)	17	17 3	17
18 Start-up	18	18	18	18 51	18 Buffer	18
19 M D T	19 M D T	19	19	19	19 7/8 + 1	19
20 M D T	20 38	20 Restart	20	20	20	20 M D T
21 M D T	21	21 M D T	21 M D T	21	21 7/8 + 1 (192+8mA)	21 8
22 M D T	22 7/8 + 1 (192+8mA)	22 M D T	22 47	22	22	22
23 34	23	23 M D T	23	23	23 M D T	23 7/8 + 1 (192+8mA)
24 Buffer	24	24 M D T	24	24	24 4	24
25 16b (75mA)	25	25 43 Buffer	25 16 b (75mA)	25	25	25
26	26 M D T	26 7/8 + 1 (192+8mA)	26	26 52	26 7/8 + 1 (192+8mA)	26
27 16 b (75mA)	27 39	27	27	27	27	27 9
28 M D T	28 Uniform (200mA)	28 7/8 + 1 (192+8mA)	28	28	28	28 M D T
29	29	29	29	29	29	29
30 35 16 b (75mA)	30	30	30 M D T	30	30 M D T	30
31		31 44		31	31 5 7/8 + 1	

User Meeting

End 2022/II:

2022/II: 18 August 2022 to 28 February 2023

28 February 2023

 Shut-down	7/8+1 179 7/8 + 1 filling	Unif 45 Uniform filling
MDT MDT	H 18 Hybrid mode	64 b 0 64 bunch
PSS 1 PSS tests	16 b 81 16 bunch	4 b 21 4 * 8 mA
Rad 0 Radiation Tests dates as yet unconfirmed		242 at 200mA 102 at 64b, 16b, 4b 344 total