

User Beam Mode Schedule 2013/II
(Final : Approved EDMB260, 7 March 2013)

Aug. 2013		Sept. 2013		Oct. 2013		Nov. 2013		Dec. 2013		Jan. 2014		Feb. 2014	
1		1	16 b	1	M D T	1		1		1		1	
2		2	36	2		2	7/8 + 1	2	49 H	2		2	7/8 + 1
3		3	M D T	3		3		3		3		3	6
4		4	PSS	4		4	45	4	M D T	4		4	M D T
5	32	5		5	7/8 + 1	5	M D T	5		5		5	M D T
6		6	16 b	6		6		6		6	2	6	
7		7		7	41	7		7	16 b	7		7	
8		8		8		8	Uniform	8		8		8	7/8 + 1
9		9	37	9		9		9	50	9		9	
10		10	M D T	10		10		10		10		10	7
11		11		11		11	46	11	M D T	11		11	M D T
12	33	12		12		12	M D T	12	PSS	12		12	
13		13	16 b	13		13		13		13	3	13	
14		14		14	42	14		14	16 b	14		14	7/8 + 1
15		15		15		15	7/8 + 1	15		15		15	
16		16	M D T	16		16		16	51	16		16	
17		17		17		17		17		17	Start-up	17	8
18		18		18	Restart	18	47	18		18	M D T	18	M D T
19	34	19	4	19	M D T	19	M D T	19		19	M D T	19	
20		20	*	20	M D T	20		20		20	M D T	20	
21		21	10 mA	21	M D T	21		21		21	4	21	7/8 + 1
22		22		22	43 Buffer	22	7/8 + 1	22		22	Buffer	22	
23	Start-up	23	39	23	7/8 + 1	23		23	52	23	7/8 + 1	23	
24	M D T	24	M D T	24		24		24		24		24	9
25	M D T	25		25		25	48	25		25	7/8 + 1	25	M D T
26	M D T	26		26	7/8 + 1	26	M D T	26		26		26	
27	35	27	7/8 + 1	27		27		27		27	5	27	7/8 + 1
28	Buffer	28		28	44	28	H	28		28	M D T	28	
29	16 b	29		29	M D T	29		29		29		29	
30	16 b	30	40	30		30		30	1	30	7/8 + 1	30	
31				31	7/8 + 1			31		31			

End 2013/II:

2013/II: 23 August 2013 to 28 February 2014

28 February 2014

 Shut-down	7/8+1 198 7/8 + 1 filling	Unif 18 Uniform filling
M D T MDT	H 21 Hybrid mode	2*1/3 0 2 * 1/3 filling
 PSS 2 PSS tests	16 b 79 16 bunch	4*10mA 21 4 * 10 mA
 Rad 0 Radiation Tests		

User Office

11 March 2013

Updated 20 Aug 2013 - Week 39 converted from Uniform to 7/8+1 fill

Updated 10 Oct 2013 - Week 7 converted from Uniform to 7/8+1 fill