

User Beam Mode Schedule 2017/I
(Final : Approved EDMB 339, 26 September 2016)

Jan. 2017	Feb. 2017	Mar. 2017	Apr. 2017	mai 2017	juin 2017	juil 2017
1		1 PSS	1 M D T	1 18 7/8 +1	1	1
2 1	2	2	2 M D T	2 M D T	2	2 7/8 + 1
3	3 7/8 + 1	3	3 M D T	3	3	3 27
4	4	4 7/8 + 1	4 14 Buffer	4	4	4 M D T
5	5	5	5 Uniform	5 H	5 23	5
6	6 6	6 10	6	6	6	6
7	7 M D T	7	7	7	7	7 7/8 + 1
8	8 M D T	8 M D T	8 Uniform	8 19	8	8
9 2	9	9	9	9 M D T	9 Start-up	9
10	10	10	10 15	10	10 M D T	10 28
11	11 Uniform	11 16 b	11 M D T	11	11 M D T	11 M D T
12	12	12	12	12 16 b	12 M D T	12
13	13 7	13 11	13	13	13 24 Buffer	13
14	14 M D T	14	14 7/8 + 1	14	14 7/8 + 1	14 Uniform
15	15	15 M D T	15	15 20	15	15
16 3	16	16	16	16 M D T	16	16
17	17 7/8 + 1	17	17 16	17	17 7/8 + 1	17 29
18	18	18 16 b	18 M D T	18	18	18 M D T
19	19	19	19	19 16 b	19 25	19 PSS
20 Start-up	20 8	20 12	20	20	20 M D T	20
21 M D T	21 M D T	21	21 7/8 + 1	21	21	21
22 M D T	22	22	22	22 21	22	22 7/8 + 1
23 M D T	23	23	23	23 M D T	23 7/8 + 1	23
24 4	24 7/8 + 1	24	24 17	24	24	24 30
25 Buffer	25	25	25 M D T	25	25	25
26 7/8 + 1	26	26	26	26 4	26 26	26
27	27 9	27 13	27	27 *	27 M D T	27
28 7/8 + 1	28 M D T	28	28 7/8 + 1	28 8 mA	28	28
29	29	29	29	29 22	29 7/8 + 1	29
30 5	30	30	30	30	30	30
31 M D T		31 Restart		31		31 31

End 2016/II:
28 February 2017

End 2017/I:
26 July, 08:00

2017/I: 1 March to 26 July 2017

 Shut-down	7/8+1 163 7/8 + 1 filling	Unif 33 Uniform filling
M D T MDT	H 18 Hybrid mode	2*1/3 0 2 * 1/3 filling
 PSS 2 PSS tests	16 b 72 16 bunch	4*8mA 21 4 * 10 mA
 Rad 0 Radiation Tests		